ACCESS 2.0 Administration Dates (2015-2016)

Description Start Date End Date
Testing Roster Verification 1/22/2016 2/22/2016
Test Materials Ordering 2/29/2016 3/18/2016
Pre-ID Files to DRC 2/29/2016 3/18/2016
Online Test Setup 4/4/2016 6/3/2016
Districts Receive Test Material (On or Before) 4/11/2016 4/11/2016
Test Window 4/25/2016 6/3/2016
Additional Test Material Window 4/13/2016 5/27/2016
Districts Pack Completed Test Material 4/27/2016 6/10/2016
Districts Ship Completed Test Material to DRC 4/27/2016 6/10/2016
All Test Material Received at DRC 6/17/2016 6/17/2016
Pre-Reporting Data Validation Window NA NA
Districts Receive Reports - Printed and Online (On or Before) 8/5/2016 8/5/2016
Post-Reporting Data Validation Window (SEA Invalidations) 8/8/2016 8/12/2016
Final Data Available to State 8/22/2016 8/22/2016




